
April 21, 2015 

Williamsburg City Council Special Meeting Minutes 

  

Mayor Murphy called the special meeting to order at 6:30 p.m. with the pledge of allegiance and noted 

council members Bunge, McGovern, Grier, & Kubas present.  Council member Kirkpatrick attended via 

speakerphone.  Also present was City Attorney Eric Tindal, City Engineer Jim Jacobs, Public Works 

Director John Avery, City Clerk Shelley Annis, Williamsburg Community School Superintendent Carol 

Montz and School Board Member Tom Claypool. 

 

Mayor Murphy reported two bids were opened this afternoon at the school as follows: 

Contractor  Base Bid Alternate #1(school portion) Alternate #2 (City portion) 

Dennis Spencer  $185,000  $17,600    $29,600  

Bockenstedt Exc $182,000  $34,000    $39,000 

 

The Mayor understands that the base bid reflects the School’s initial design plan to route the sewer around 

the football field on school property to North Street.  The alternate bids reflect the City’s request to route 

both water & sewer main from the intersection of Wilson Street & Walnut Street to the front of the 

school. 

 

Based upon a Thursday, April 2, 2015 meeting between Carol Montz, Tom Claypool, Duane Musser, 

John Avery, Dave West, Frank Murphy and Shelley Annis it was assumed that the City would cover the 

cost of extending the sewer and water line from intersection of Wilson Street and Walnut Street to school 

property and the school would pay the remainder. 

 

At the Council Meeting on April 13, 2015 the cost estimate for the design of the sewer and water from 

Wilson Street and Walnut Street per was estimated to be $23,061.50 for the City and $4,510.00 for the 

school by MMS Consultants. The City Council approved $23,061.50. 

 

At the special meeting of the City Council on April 21, 2015, Carol Montz advised the Council that the 

bids had come in higher than anticipated and the School Board was requesting the City pay full cost of the 

sewer and water extension from the intersection of Wilson Street and Walnut Street to the front of the 

school. 

 

City Attorney Tindal questioned if the school’s base bid was designed to the City’s standard.  City 

Engineer Jacobs replied that they were not as the City was not consulted on the design.  Tindal referenced 

Chapter 100 of the City Code which the School is subject to follow and states that the School must follow 

the City’s design standards and get design plans approved by the Public Works Director and City 

Engineer.  Jacobs reported that the two major issues with the School’s base bid plan is the placing of 

manholes on private property and several ninety degree angles in the sewer main.  Jacobs did make a 

request of the School’s Engineer to change the pipe to SDR35.  Jacobs indicated if the base bid was 

allowed, it would create access issues for future maintenance. 

 

Council members Grier, McGovern and Bunge agreed there was a communication breakdown on bringing 

the School’s design plan to the City for approval.  McGovern recalled the Council was ready to run the 

needed infrastructure to the School during the Wilson Street Project, but the vote hadn’t been favorable at 

that time.  McGovern would be in favor of running the needed infrastructure from Wilson St to the School 

property now.  Council member Grier reported that the Council worked the City’s fiscal year 2016 

Budget during January and February making cuts or denying requests of similar cost, but now feels 

pushed into adding expense to a Budget that was approved in March with a possible an amendment 

needed even before the fiscal year has begun. 

 



Motion by Council member Bunge, second by Kubas to approve Resolution 79-15 contributing 

$32,600.00 to the School for the utility extension portion of the Williamsburg High School Gym Addition 

Project giving the School Board until May 22, 2015 to accept a bid.  Bunge, Kubas, McGovern, Grier, 

Kirkpatrick – aye. 

 

Motion McGovern, 2
nd

 Kubas to adjourn the meeting at 7:25 p.m. – all aye. 

 

 

 


